
Doe Run Deliverables - January 2003 Update 

Mav 2001 AOC - (Effective May 29, 2001) 

Community Soil 
Cleanup Plan 

Sampling 
Analysis Plan/ 
Quality 
Assurance Plan 
(SAP/QAPP) 

Health and 
Safety Plan 

Sampling Field 
Sheets 

Human Risk 
Assessment 
Workplan 

Long Term 
Monitoring and 
Maintenance 
Plan 

Date Due 

12 0 days from 
AOC effective 
date (9-26-01) 

12 0 days from 
AOC effective 
date (9-26-01) 

12 0 days from 
AOC effective 
date (9-26-01) 

Within 10 days 
of receipt of 
sample results 

90 days after 
soil 
characteriza­
tion 

July 31, 2001 

Date Received 

9-26-01 

9-26-01 

Developed QAPP 
for soil 
sampling on 
9-11-02 

9-26-01 

Submitted As 
required 

pending 

7-30-01 

Status 

Approved on 
1-25-02 

Review 
Comments sent 
to Doe Run on 
8/27/02; 
revised SAP 
due 3/22/03; 
Approved QAPP 
for soil 
sampling on 
9-11-01 

No formal 
review or 
approval of 
this plan will 
be made. 

Received as 
required 

Soil 
character­
ization not 
yet completed 

Doe Run's Plan 
under review -
EPA/MDNR Plan 
for exterior 
recontamina­
tion 
monitoring was 
finalized 9/02 

40338928 

•Hi 
Superfund 



Community 
Blood Lead 
Plan 

RACT analysis 
and control 
strategy 

Additional 
Control 
Measure 
Schedule 

Air Compliance 
Report 

Interim Slag 
Pile Runoff 
Control Plan 

Slag Pile/ 
Surface Water 
Sediment 
Sampling Plan 

90 days from 
AOC effective 
date (8-27-01) 

January 1, 
2001 

January 1, 
2001 

* 

60 days after 
each calendar 
quarter that 
the 
contingency 
measures are 
required 

60 days after 
AOC effective 
date (7-28-01) 

12 0 days after 
AOC effective 
date (9-26-01) 

8-24-01 

12/2000 

12/2000 

N/A 

7-27-01 

9-26-01 

Blood testing 
being 
performed by 
MHSS and Jeff 
County Health 
Dept.;EPA and 
MDNR comments 
on plan were 
sent on 
9/5/02;revised 
Plan received 
1/13/03 

Strategy 
included in 
December 2000 
Consent 
Judgement 

Schedule 
included in 
December 2000 
Consent 
Judgement 

Contingency 
measure not 
currently 
required 

Revised Plan 
submitted 
10-4-01 and is 
under review. 
Partial 
perimeter 
fence approved 
10/10/02 

Comments sent 
to Doe Run on 
8/27/02; 
Revised Plan 
due 3/22/03 



Slag 
Pile/Surface 
Water/Sediment 
Assessment 
Report 

Slag Pile 
Response 
Options 
Evaluation 
Report 

Ecological 
Risk 
Assessment 
Workplan 

Ecological 
Risk 
Assessment 
Report 

Groundwater 
Monitoring 
Plan 

Notice of 
Groundwater 
Sampling 

According to 
schedule in 
Slag Pile/ 
Surface Water/ 
Sediment 
Sampling Plan 

150 days after 
approval of 
Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
Assessment 
Report, and 
NRDA Pre-
Assessment 
Report 

120 days after 
AOC effective 
date (9-26-01) 

Concurrently 
with Slag Pile 
Surface Water/ 
Sediment 
Assessment 
Report and 
NRDA Pre-
Assessment 
Report 

120 days after 
AOC effective 
date (9-26-01) 

3 0 days before 
sampling event 

Pending 

Pending 

9-26-01 

pending 

9-26-01 

Submitted as 
required 

Slag Pile/ 
Surface Water/ 
Sediment 
Sampling Plan 
not approved 

Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
Assessment 
Report, and 
NRDA Pre-
Assessment 
Report not 
approved 

Comments 
received by 
Doe Run on 
1/21/03; 
revised Plan 
due 3/22/03 

Slag Pile 
Surface Water/ 
Sediment 
Assessment 
Report and 
NRDA Pre-
Assessment 
Report not 
submitted 

Comments sent 
to Doe Run on 
8/27/02; 
revised Plan 
due 3/22/03 

GW Monitoring 
Plan not 
approved. 



GW Analysis 
Report 

Phase 2 GW 
Monitoring 
Plan 

Phase 2 GW 
Analysis Semi-
Annual Report 

Surface Water 
and Sediment 
Response 
Options 
Evaluation 
Report 

NRDA plan 

NRDA Pre-
Assessment 
Report 

45 days after 
quarterly 
sampling 

12 0 days after 
notice that 
plan is needed 

45 days after 
two quarterly 
sampling 
events under 
Phase 2 

150 days after 
approval of 
Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
assessment 
Report and 
NRDA Pre-
Assessment 
Report 

Within 120 
days of AOC 
effective date 
(9-26-01) 

Concurrently 
with the Slag 
Pile/ Surface 
Water/Sediment 
Assessment 
Report, and 
Ecological 
Risk 
Assessment 
Report 

Submitted as 
required 

Pending 

Pending 

Pending 

9-26-01 

Pending 

GW Monitoring 
Plan not 
approved. 

Phase 2 Not 
required at 
this time 

Phase 2 Not 
required at 
this time 

Slag Pile/ 
Surface Water/ 
Sediment 
Assessment 
Report, 
Ecological 
Risk 
assessment 
Report and 
NRDA Pre-
Assessment 
Report not 
approved 

Under Review -
by MDNR 
Natural 
Resource 
Trustees. EPA 
does not 
comment on 
this Plan. 

Slag Pile/ 
Surface 
Water/Sediment 
Assessment 
Report, and 
Ecological 
Risk 
Assessment 
Report not 
submitted 



other Areas 
sample results 

Other Areas 
Evaluation 
Report 

180 days from 
AOC effective 
date (11-25-
01) 

One Year from 
AOC effective 
date (5-29-02) 

11-22-01 

5-28-02 

Review 
completed, no 
comments 

Under Review 
by EPA and 
MDNR. 

December 2001 AOC - (Effective January 1, 2 002] 

Report of 
children/ 
pregnant women 
residing at 
Doe Run owned 
property 

Procedures to 
ensure 
children/ 
pregnant women 
do not become 
residents of 
Doe Run owned 
houses prior 
to cleanup 

Interior dust 
cleanup plan 

Cleanup 
confirmation 
sample results 

Transportation 
and Materials 
Handling Plan 

Names of 
contractors 

Date Due 

60 days from 
AOC effective 
date (3-2-02) 

90 days from 
AOC effective 
date (4-1-02) 

3 0 days from 
AOC effective 
date (1-31-02) 

2 0 days after 
completing 
interior dust 
cleanup 

30 days from 
AOC effective 
date 1-31-02) 

10 days prior 
to 
commencement 
of work 

Date Received 

3/4/02 

4-1-02 

1-31-02 

As required 

1-31-02 

1-22-02 

Status 

EPA review 
completed. No 
comments. 

EPA review 
completed. No 
comments. 

Approved 
5/2002 

In compliance 

Approved 
6/26/2002 

in compliance 



Project 
Coordinator 
designation 

Analytical 
Data 

Monthly 
progress 
reports 

10 days from 
AOC effective 
date 

within 2 0 days 
of receipt 

1-9-02 

Monthly 

in compliance 

in compliance 

in compliance 


